

1 any day on which the Tribal Governmental Administrative Offices are closed in whole, or
2 in part that specifically prohibits work on the critical path of the Contractor's approved
3 progress schedule, or a holiday observed by the Contracting Agency. Tribal Administrative
4 Offices are closed whenever there is a funeral for a Tribal member, and as such, those
5 days cannot be specifically identified.
6

7 Nonworking days also include: any Saturday, Sunday, the third Monday of January, Point
8 No Point Treaty Day, the third Monday of February, Memorial Day, July 4, Labor Day,
9 Washington American Indian Day, November 11, Thanksgiving, the day after
10 Thanksgiving, and Christmas Day., The days between December 25 and January 1 will
11 be classified as nonworking days. Work by the Contractor or by its subcontractors is strictly
12 prohibited on nonworking days without the advance written authorization by the
13 Contracting Agency.
14

15 An unworkable day is defined as a half or whole day the Engineer declares to be
16 unworkable because of weather, or conditions caused by the weather that prevents
17 satisfactory and timely performance of the Work shown on the critical path of the
18 Contractor's approved progress schedule. Other conditions beyond the control of the
19 Contractor may qualify for an extension of time in accordance with Section 1-08.8.
20

21 The Contracting Agency will issue a Notice to Proceed in writing to the Contractor in
22 accordance with Section 1-08.4 of these Special Provisions. The Contract time shall begin
23 immediately on the first "working day" following the date of the Notice to Proceed, unless
24 otherwise noted in the notice.
25

26

27 This section is further supplemented with the following:

28

29 The project shall be physically complete **within *** 75 working days *****. Contract time shall
30 begin on the first calendar day the Contractor starts work.
31

32

32 **Suspension of Work**

33

34 Section 1-08.6 is supplemented with the following:

35

36 (January 2, 2018)
37 Contract time may be suspended for procurement of critical materials (Procurement
38 Suspension). In order to receive a Procurement Suspension, the Contractor shall within
39 21 calendar days after execution by the Contracting Agency, place purchase orders for
40 all materials deemed critical by the Contracting Agency for physical completion of the
41 contract. The Contractor shall provide copies of purchase orders for the critical materials.
42 Such purchase orders shall disclose the purchase order date and estimated delivery
43 dates for such critical material.
44

45

46 The Contractor shall show procurement of the materials listed below as activities in the
47 Progress Schedule. If the approved Progress Schedule indicates that the materials
48 procurement are critical activities, and if the Contractor has provided documentation that
49 purchase orders are placed for the critical materials within the prescribed 21 calendar
50 days, then contract time will be suspended upon physical completion of all critical work
51 except that work dependent upon the below listed critical materials:
52

52

*** pedestrian light standards ***